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Abstract—The construction sector, which has a long history
to use visualisation to envisage proposed designs and project
delivery, is beginning to see the benefits of augmented reality and
agile project management methodologies. This study investigated
the benefits of augmented reality and agile project management
methodologies. Convergent design method was considered valu-
able and the most straightforward for this study, as different
types of quantitative and qualitative data were required to
be collected and analysed. The participants drawn from the
construction sector revealed a number of augmented and agile
determinants that facilitated the delivery of construction and
integration of project teams. The participants suggested that the
proposed ARGILE framework increases client understanding of
the tasks output, increases client involvement and collaboration
with the project team. It was further established that the pro-
posed ARGILE framework enhances project time management,
embeds the client and empowers multidisciplinary team, increases
collaboration and communication.
I. INTRODUCTION
Overrun project time and budget, and the poor performance
are a common problem in construction industry. As such, these
problems have attracted the interest of several researchers in
order to find the reasons behind it [1]. Some results showed
that stakeholders might be the causes of the poor performance.
While others have shed the light on the way projects are
managed through [2], [3], and noted that there are still
several management approaches used today in the construction
industry including waterfall, lean construction and BIM. Other
researchers clearly indicated in their recent studies that; the
current management approaches are still underestimate the
impact of the dynamic construction environments [2], [1].
In support of this notion, Shah et al. [4], discovered that 29%
of projects were delayed in the delivery due to poor construc-
tion planning, scheduling and lack of visual planning system.
Ross, et al. [3] stated that construction-planning problems also
increased as the projects are still managed with antiquated
management. Several scholars [5], [6] have shown that the
industry is suffering the lack of collaboration, even with the
implementation of the building information modelling (BIM)
and other digital representations of physical and functional
characteristics in the construction context.
In addition, researchers found that several countries, includ-
ing UK, Netherlands, USA, Finland, and Australia, there are
still uncertainties about the BIM execution approaches, strat-
egy, performance, identifying and prioritizing their respective
requirements [7]. Besides, BIM strategic plan required two
elements; an inclusive set of decision-making principles, and
a rational prioritizing system. Chen and Li [8], discovered
that current BIM assessments have limitations relating to
the decision-making and prioritizing system. Other literatures
posit that construction contractors are using new technologies
mainly to automate old design processes rather than change
the way in which they communicate their designs. However,
Sun et al. [9] argued that there are still several limitations in
the factors of the BIM process in the construction industry
including technology, cost, management, human resource, and
legislation.
From the discussions above, it is clear that there are still
limitations in the collaboration and communication within
the design and construction process leading to weakness in
the decision-making, which affects the project outcome. In
addition, visual understanding within the design process helps
in capturing, representing, and sharing the design information,
and further assists in tracking the changes in the design and
effects the design decision-making [10]. The lack in visual
understanding has taken a negative impact on the project devel-
opment, collaboration and design decision-making, especially
when it is linked to unprofessional clients or those unable to
fully understand the design presentation methods used by the
professional project team.
There is a vital need to have better controls on the collabo-
ration, communication, information sharing, decision-making
process, and the visual understanding. It is essential to develop
a flexible and adaptive management method that will enhance
collaboration, communication, information sharing, and em-
power visual understanding among construction practitioners.
Therefore, a research question was raised: How can augmented
reality [11] and agile project management [12] assist clients,
design and construction teams in collaboration, visual under-
standing, data sharing, communication and decision-making
process? Two research aims would be thus achieved based on
the question as:
• To determine the benefits of augmented reality [11] and978-1-5386-6712-5/18/$31.00 c©2018 IEEE
agile project management methodologies [12].
• To make empirical contributions to the development
and advancement of data sharing, visual understanding
and decision-making process, by proposing an ARGILE
framework.
This article presents the development of one ARGILE
conceptual framework that can combine augmented reality
technology and agile project management philosophy to over-
come the above-mentioned limitation.
II. LITERATURE REVIEW
Agile management approach
Agile is a practice-based methodology for effective mod-
eling and documentation. Its is a collection of practices,
guided by principles and values, which meant to be applied
by professionals on a day-to-day basis [12]. It is a rapid and
adaptive response to change effective communication among
all clients and project teams, drawing the client into the team.
In addition, it can help form a team, which is in control of
the work achieved [13]. Agile works by breaking projects
down into tasks of user functionality to help in developing the
project tasks gradually from the start of the project, ordering
the tasks and prioritizing them and then continuously testing
and delivering them in short time cycles [14], [15].
Agile principles
The main agile principles [14] are: • Time-boxed, • Itera-
tive approach, • Incremental delivery • Prioritize little tasks.
• Focus of testing.
Users of agile methodology, never stop analysis, designing,
and testing of the project tasks [12]. So, as long as there
are tasks to build, and the requirements to deliver, these
activities continue for the duration of the project. In other
words, it means starting with simple tasks and accumulating
them incrementally over time. Helping to develop any project
and accept changes at any stage [16].
Practitioners using the agile methodology have to balance
conflicting demands; while the four most common demands
are; time, cost, scope, and quality [17]. Trying to fix all four
demands at the outset of a project is unrealistic, as fixing
everything is the reason for many project failures: as such
in agile methodology, it is important at the start of the project
to fix the time, cost, and the quality [18]. In the traditional
method (e.g. waterfall), the feature is fixed while the time
and cost are subject to variation. Furthermore, the quality also
tends to become an unplanned variable mainly because testing
is typically left to the end of the project. Figure 1 shows
the differences between the traditional approach and the agile
approach. The agile approach will always deliver a viable
solution on time, cost (on budget) as long as the practices
of MoSCow and Timed boxing are followed [19]. MoSCoW
is a prioritization technique that facilitates the attainment of
common understanding among stakeholders on the importance
they place on the delivery of each project requirement [19].
Fig. 1. Difference between traditional approach and agile approach
Agile in the construction industry
The above-mentioned agile principles are important in at-
taining the aim of an actual cost reduction in the design and
construction processes [20]. However, there are very limited
studies available of agile within construction projects, most
of which were focused on its principles [1]. Furthermore, the
principles of agile could achieve significant effect if they have
been implemented through the pre-design, the design, and the
construction phases [21]. Agility can stress different values to
lean, typically learning, rapid configuration and change.
During the early stages of construction project, a number
of major concerns need to be addressed. These include the
concept development, procurement strategy, time and cost,
and the preparation of a brief [22]. Implementing the agile
approach from early pre-design phase of projects would en-
hance the client’s involvement and interaction, which would
consequently improve the project outcomes and the increase
of overall client’s satisfaction [23], [24], [25]. The time-boxed
principle would offer the construction industry an approach
in keeping track of the project’s development. This principle
will also inspire individuals since they are given more duties,
and more importantly a suitable level of authority. In the end,
this could lead to better-developed design and projects since
the project team feels more inspired to achieve the client
requirements, and detect errors by visually testing the tasks
before starting the work on site [26]. The agile method may
be easier to use than the traditional method since the project
can start small and then continuously add to the amount or
improve the current requirements, design and materials used.
In addition, it can also focus on the earliest stages of a project
where project team really needs to find the underlying cause
of what the client is looking for. This approach emphasizes
developing a solid vision for the project and establishing a
thorough communication plan [27].
Several studies have justified the importance of the imple-
mentation of agile in the construction industry [25], in that
the agile process improves on-time delivery and the client
satisfaction by 23%, increases the construction predictability
by 40%, and most importantly increases organizational skills
of both management and development personnel by 97%. As
mentioned by Owen et al. [25], the construction industry
would benefit from the adoption of agile approach. Sohi et
al. [20] showed that when applying the agile approach to
construction projects, the project benefits from the ability to
react to changes in a systematic and structured way, and
in the meantime creates more efficiency in project manage-
ment as unnecessary tasks and activities will be rejected.
Loforte and Tim [21] indicated that agile methods have been
proven successful in increasing client and customer satisfac-
tion. Similarly, Sohi et al. [20] explored the implicit usage
of lean and agile in coping with complexity. Part of this
study disclosed that increasing the project complexity needs
a tailored project management methodology, and therefore
implementing the agile method is assumed to be the solution.
From the discussions above, it is clear that the use of the
agile approach in the delivery of construction projects has a
positive impact on the on-time delivery, and improves client
satisfaction, collaboration and enhances project development.
Augmented reality
Augmented reality is a novel system that produces and
generates a merged view for the user; whilst it is the mixture of
the real scene viewed by the user and a virtual scene generated
by the computer that enhances the scene with additional
information [39]. Within the context of this study, augmented
reality has been considered as an enhanced version of reality
created by the use of technology to overlay digital project data
on an image. According to Hussein et al. [29], augmented
reality is a novel approach to the integration and simulation
processes of monitoring and viewing the real world and the
virtual object (i.e. project).
Research has identified different benefits and abilities for
augmented reality in the areas of Architecture, Engineering
Construction (AEC) industry, such as virtual site visit, better
visual understanding, satisfying clients and increasing their
expectations [30], [31], [32]. Using smart devices can help the
user to move freely while working on site. The use of GPS
and orientation tracker technology synchronized with the smart
devices would give extra and significant data input of the user’s
location and surroundings. The benefit of augmented reality
systems lies in their ability to help view the features from
different points so that they are more suitable to the job than
a map or drawing; whilst it is an efficient tool to coordinate
and share information [28]. In recent years, there have been
many efforts to improve the efficiency of numerous field tasks,
through the improvement of the construction process [33].
Research Methods Implemented
To achieve the aims of this study, mixed research methods
have been used. The research started with parallel quantitative
and qualitative methods, this approach guided the research
work into a better and larger understanding of the problem.
Convergent design was considered valuable and the most
straightforward of the mixed methods design as different types
of data are collected, analysed separately and independently
during one stage [34]. Although the convergent design is a
straightforward research approach, and it is a direct method
to define, implement and report [35]. The convergent parallel
approach was conceptualized as a triangulation design where
two different research methods (qualitative and quantitative)
that could be used to obtain a triangulated validation of the
conceptual framework implemented in the research.
The rationale for adopting such an approach is first, it
allows the triangulation of data and assures its validity. Second,
the various methods used are complimentary; one method
strengthening the other. Thirdly, mixed research methods make
it possible to elicit supplemental data that strengthen research
effectiveness [34].
Phase 1-quantitative questions
A survey questionnaire was developed to examine the im-
plementation of AR technology as a visual-testing tool through
different phases of the design- construction processes. The
questionnaire consisted of 28 closed questions, designed in
a simple language format, and employed the use of the Likert
unidimensional scale and participants were asked to indicate
the level of agreement on each factor using a scale from 1-3:
Disagree 1; Neutral 2; Agree 3.
The questionnaire data were collected electronically for nine
months via the use of Bristol Online Survey (BOS). The total
sample size count was 350 individuals from the construction
sectors, with 163 valid responses collected. However, the
response rate is calculated based on the sampling size required
(response received/sampling size) 46.5%. The obtained data
were analyzed with the IBM/SPSS package using several
descriptive statistics in order to show the frequencies, mean
and percentages.
Phase 2-qualitative feedback
A semi-structure interview were developed, the interviews
were discussion orientated to evaluate the current project
management strategies implemented wwithin the design-
construction stages. The questions focused on the barriers
affecting good collaboration and communication, the software
used and the RIBA stages implemented. Eighteen profession-
als took part in the research, each interview lasted for 30-40
minutes and was conducted based on the previously identified
questions.
Majority of the participants interviewed were from archi-
tecture firms with different sizes, which are based in the UK.
The participants first identified their role, and the challenges
issues facing their role. Second the participants presented their
opinions of the current tools and software they are using and
which stage of the RIBA working plan it has been used for.
The interviews were semi-structured in order to address a
specific topic, but at the same time it allowed any emergent
themes to develop [34]. In order to increase the quality of
chosen participant, the researchers opted to use probability-
sampling strategy. Probability sampling method is any method
of sampling that utilizes some form of random sampling
selection [34]. In order to have a random selection method,
the researchers set up some procedure assuring that different
units in study population have equal probabilities of being
chosen [34] .
III. RESULTS
A. Statistical analysis of quantitative questions
This section provides a detailed description and analysis of
each part of the questionnaire.
As can be seen in Table I, the gender of the 163 participants
was male (41.1%), and female (58.9%). The table shows that
the age distributions of the 163 participants were <50 (12.9%),
41-50 (21.5%), 31-40 (23.9%), 21-30 (27.6%), >20 (14.1%).
The job category was divided into three sub-categories: design
team (65.1 %), site team (20.9%) and client (8.6%). The sub
category of the job role was as follows: architects (35.6%), ser-
vice engineer (17.8%), structure engineer (11.7%), contractors
(12.3%), sub-contractors (8.6%) and client (9.8%).
As can be observed in Table I, there was a diverse pool
of participants. Participants working experience ranged from
a minimum of less than one year to a maximum of 50
years. The main advantage of these samples was that each
participant has work experiences in the construction sector.
All participants were considered to have practical experience
and understanding of augmented reality as a visualization
tool. Table I presents statistical summary of augmented reality
users. As shown in Table I, a large amount of augmented
reality users (68) were within the >20-30 age bracket, whilst
Table II indicates that a larger number of architects were using
augmented reality compared to other practitioners.
Pearson Correlation test was used to determine the relation-
ship of the variables with the implementation of augmented
reality, also the direction of the relationship correlation. The
descriptive statistical analysis includes, means, standards de-
viation, r value, and p value (significance), were used to test
the relation between variables from the factors (independent
variables) and the extent to which the factors are present (de-
pendent variables). Pearson correlation coefficients (r) value
range between (-1 to +1) the sign in front of the number
indicates to a positive or negative correlation, and the value
indicates the strength of the relationship. For example if the
value calculated of r (ignoring the sign if it is negative) is equal
to or larger than the critical value then there is a significant
correlation at the 0.05 or 5%.
The analysis results showed primarily that, the use of AR
improves the followings; • Design presentation. • Client
expectation. • Collaboration. • Project marketing. • Design
modifications. • Design process. • Realistic image. • Decision-
making. • Concept design. • Time, cost, and waste reduction.
• Quantity of information sharing.
Table III shows the data from the Pearson Correlation
analysis, including key descriptive statistical parameters: num-
ber of participants’ responses, mean, standard deviation and
significance. The variables in Table ?? were ranked according
to their mean value, with the lowest mean results signifying the
highest impact on the implementation of augmented reality in
the project design life cycle. The correlation analysis presented
in Table ?? assists in describing how strong is the relationship
and the direction between the variables [36]. It is worth noting
that the Pearson correlation analysis was performed to measure
the strength of association between the 20 augmented reality
factors and their implementation successes supposed by the
participants. The analysis results in Table III show that from
the 20 factors tested by Pearson Correlation only 14 factors
have significant correlation (p<0.01), (r) value range between
(-1 to +1) probability level, between the variables. The 14
augmented reality factors were positive, indicating that those
respondents assign relatively high importance to dealing with
these factors and tend to implement them effectively.
B. Analysis of qualitative survey
This section shows the results of the qualitative feedback of
survey using the convergent mixed method, based on the semi-
structured interviews data collection and analysis. A thematic
approach was implemented to analyze the collected data from
18 interviewees.
Theme: Project Strategies and Augmented Reality: from the
qualitative feedback, it was found that the application of differ-
ent strategies is the most significant problem affecting project
development, collaboration and decision-making. Moreover,
the adoption of BIM is vital. However, several participants
stated that there are several challenges and barriers in applying
BIM, e.g. the use of different BIM software and the lack of
cross compatibility of different software, unclear roles and
responsibility of each discipline. Interestingly, it was suggested
that the most significant barrier to BIM is the lack of demand
from clients and perception of unviability of setup costs of
BIM for medium and small size project. Additionally, other
barriers include the lack of national standards, high cost of the
software and its implementation, lack of skilled professionals,
process problem within the organizations, legal issues, and
license problems.
In summary, the key findings from the interviews are the
following:
• Clear disconnection in the construction industry, due to
the use of different strategies within the supply chain.
• BIM as collaboration strategies were not used directly
through the construction stage.
• There are several issues related to the design stage,
including the client involvement, the understanding of the
client needs and requirements, and the interpretation of
these requirements into a building design. The process is
dynamic and has several tasks working in parallel, and
therefore there will be several problems that can influence
the project development and outcomes.
• Participants are interested in the implementation of aug-
mented reality during design and construction phases.
• Augmented reality has the potential to change how the
design and construction were processed, and the profes-
sionals and non-professionals can get involved, interact
and experience the surrounding environment.
• Augmented reality enhances the reduction of errors dur-
ing the design and the construction stages by better
TABLE I
THE USE OF AUGMENTED REALITY WITHIN THE AGE CATEGORY OF THE PARTICIPANTS
Percentage within age range with the use of augmented reality
Groups >20 21-30 31-40 41-50 <50 Total
Used augmented reality 13 32 28 23 14 110
Did not use augmented reality 10 13 11 12 7 53
Total 23 45 39 35 21 163
TABLE II
USE OF AUGMENTED REALITY WITHIN THE JOB ROLE CATEGORY OF THE PARTICIPANTS
Percentage within job role range
Design team Site team Others
Architect Service Eng. Structure Contractor Sub-contractor Client Total
Used augmented reality 41 22 10 15 9 17 114
Did not use augmented reality 14 7 9 5 5 9 49
Total 55 29 19 20 14 26 163
TABLE III
PEARSON’S CORRELATION RESULTS BETWEEN THE USE OF AUGMENTED REALITY AND THE VISUAL DESIGN PRESENTATION FACTORS
Significant correlation: p< 0.01 (2-tailed)
AR Factors N Means Std. Dev. R Sig Correlation
Design presentation 163 1.01 0.110 0.599∗∗ 0.000 Significant
Increase the client collaboration 163 1.02 0.156 0.615∗∗ 0.001 Significant
Improve the project marketing 163 1.02 0.137 0.456∗∗ 0.001 Significant
Ease in detecting errors 163 1.03 0.177 0.594∗∗ 0.005 Significant
Improve the client expectation 163 1.04 0.191 0.321∗∗ 0.001 Significant
Better design modifications 163 1.04 0.221 0.436∗∗ 0.000 Significant
Enhance the design process 163 1.05 0.274 0.590∗∗ 0.005 Significant
Realistic image via service provided 163 1.05 0.246 0.736∗∗ 0.000 Significant
Enhance design decision-making 163 1.05 0.218 0.621∗∗ 0.001 Significant
Inter disciplinary collaboration 163 1.06 0.244 0.445∗∗ 0.002 Significant
Improve the team work 163 1.06 0.255 0.463∗∗ 0.001 Significant
Understanding the industry 163 1.06 0.225 0.007 0.212 Insignificant
Improve concept design development 163 1.06 0.255 0.521∗∗ 0.000 Significant
Enhance information sharing 163 1.07 0.328 0.644∗∗ 0.001 Significant
Reduce time, cost, and waste 163 1.11 0.414 0.125 0.118 Insignificant
Increase the quantity of information across team 163 1.14 0.343 0.221∗∗ 0.006 Significant
Maximise efficiency 163 2.14 0.631 0.073 0.372 Insignificant
Improve the quality of the design 163 2.30 0.881 0.021 0.794 Insignificant
Reduce risk 163 2.59 0.505 -0.125 0.116 Insignificant
Efficient tool 163 2.86 0.345 0.049 0.539 Insignificant
reviews of the project outcome, and identifying problems
and errors prior to the start of the work on site or even
during the different construction stages.
• The visual augmented reality presentation and the virtual
tour for the unskilled client, will lead to better marketing
strategies.
As discussed above, the use of augmented reality will
enhance the delivery of both design and construction stages, by
enhancing the visualisation of the project design even before
the start of the construction on site.
C. Amalgamation of the results (triangulation)
The validation took place after the interpretation of quali-
tative and qualitative data [38], [37], [35]; this involved the
combination of both results to build the theoretical and prac-
tical foundation in order to develop the ARGILE Statistical
findings show that; the participants’ interests in the use of aug-
mented reality throughout several stages of design-constriction
processes. However, the participants’ show less impact of few
factors which are: • Maximise efficiency. • Improve the quality
of the design. • Reduce risk. • Efficient tool. • Understand the
industry. • Reduce time, cost, and waste.
In addition, the interviews findings show that; there is a
clear disconnect in the construction industry, the availability
of several tools to present and share data, and the interest in the
use of augmented reality to overcome the research problems
and limitation within the visual understanding of the project
design.
Further, the combination and the triangulation of the results
showed the need to:
• Improve collaboration via developing project strat-
egy (Figure 2)
• Improve decision-making
• Enhance over all collaboration
• Empower visual understanding via augmented reality.
The points mentioned above will be used to design and
develop the ARGILE conceptual framework by combining
Agile and Augmented reality.
D. ARGILE conceptual framework
The proposed ARGILE framework is started from the
project strategy. Another key issue has been used in develop-
ing the proposed ARGILE framework is communication and
collaboration.
The proposed ARGILE framework (see Figure 2) needs a
set of requirements, including the following:
• Cycle one “Plan”: a supportive way to permit the pro-
fessional and non- professional to be involved in the
design-construction processes throughout the project life
cycle. Additionally, a mechanism that prioritizes both
the requirements for the project and the solution to
those requirements, which can be accurately predicted in
advance;
• Cycle two “Implementation”: a collaboration method be-
tween professionals, of sharing the project requirements
and the implementation of the requirements according to
the information received from the first cycle plan.
• Cycle three “Collaborate”: a mechanism that defines
communication and collaboration, ensuring all data and
information shared between the professional and non-
professional can be managed and processed. Furthermore,
it allows using augmented reality for visual testing of
each task, and creating experience that is more effective.
• Cycle four “Deliver”: delivering the tasks incrementally,
by ordering them based on MoSCoW prioritization tech-
nique. This, therefore, could result in substantial savings
in development costs.
Figure 2 shows details of the ARGILE conceptual frame-
work and its cycles. The main advantage of ARGILE concep-
tual framework is the client involvement through the whole
project life cycle; as in the end, it is the client satisfaction
with the project outcome, which is important. When the client
is involved and able to engage with the process and make
changes to the design during the project development, and
during the construction stages, this would lead to a more
successful project outcome, and would increase the client
satisfaction. As specified earlier, one of the main issues
within the construction sector is the lack of collaboration,
communication, and decision-making. Thus, one of the main
features of the ARGILE framework is the work in cycles
(scrum and sprint), which last from two week to four weeks
(depending on the task undertaking). Within these cycles there
are daily meetings aiming at setting out the tasks, reviewing
the efficiency of completed tasks, and discussing the current
tasks that need to be done in the coming day. Furthermore, at
the end of each cycle, a meeting is held to evaluate the tasks
done through this cycle, and then a new task is held either
in order to plan the coming cycle, or meet to collaboratively
evaluate and plan for both tasks.
In addition, the proposed ARGILE framework offers the
product backlog strategy normally created at the start of the
project and developed collaboratively between the client and
the project team depending on the client’s requirements and
it would be considered the foundation of the project devel-
opment. By using the product backlog, the team can know
precisely the project aim, its requirements and the quantity
of resources needed. Besides, by continuously updating the
backlog of the project it would create accurate schedules.
Furthermore, at the start of any project the ARGILE strategy
focuses on a strong communication plan including scheduling
and planning meetings, leading to a solid project foundation.
Another advantage in the ARGILE framework is the time
management, however currently several construction projects
are using time management as well, but with the ARGILE
framework approach, the intention is to break up the tasks
into small tasks and develop each of them incrementally by
using a fixed-length of time a time box. The implementation of
augmented reality within the proposed ARGILE framework as
a visual testing tool increases client understanding of the tasks
output enhances client involvement and collaboration with the
project team. In summary, the proposed ARGILE framework
is a proactive process and adapts changes to enhance valued
project outcomes.
IV. CONCLUSIONS
The present study was designed to highlight the problems
related to the design and construction stages of any project,
such as fluctuation in collaboration, decision-making, the lack
of communication between professional and non-professional
project stakeholders and problems related to the visualisation
tools and testing. As shown in this study, the proposed
ARGILE framework could be used by practitioners to deliver
tasks on time and effectively. The iterative approach encour-
ages detailing to merge over time. The current step needs to be
completed in only enough detail to allow the project to move
to the next stage, with any shortfall in detailed understanding
being dealt with in subsequent iterations of development.
Given the very strong likelihood that project requirements
will change over time, and that such change is most likely
to happen at the detail level, the effort traditionally spent
on detailed up-front work is avoided in ARGILE. Solution
build using the ARGILE approach addresses the current and
imminent needs of the project rather than, the traditional
approach of attacking all the perceived possibilities.
This study has further shown that, with ARGILE frame-
work, every decision taken during the delivery of the project
should be viewed in the light of the overriding project goal.
Moreover, the ARGILE framework encourages increased un-
derstanding, and decision-making. The level of the quality
to be delivered should be agreed on at the start, and thus
the work should be aimed at achieving that level of quality.
One of the key differentiations for ARGILE is the concept
of establishing firm foundations for the project before com-
mitting to significant development. As ARGILE, advocates
first understanding the scope of the project requirements, to be
proposed solution but not in such details. Once the foundations
Fig. 2. Detailed representation of the proposed ARGILE conceptual framework and its cycles
for the development have been established ARGILE advocates
incremental delivery.
The results of this study indicate that the proposed ARGILE
framework uses a combination of iterative development, fre-
quent test and comprehensive review to encourage timely
feedback. Embracing change as part of this evolutionary
process allows the team to converge on an accurate solution.
Poor communication and collaboration is often cited as the
biggest single cause of project failure, thus, ARGILE is specif-
ically designed to improve communication and collaboration
effectiveness for both team and individuals. The use of the
ARGILE approach here helps in the development of new ways
of thinking, additionally it helps in gaining an understanding of
the essential principles of the ARGILE process at a shallower
level in order to understand why they make sense and how
ARGILE could add value to fit the situation and go beyond
the traditional method. For any project planning required in
advance, the question here is how far in the future should the
project be planned out?
The planning approach is precisely connected to the uncer-
tain level in any project, and thus, the planning tactic tries
to decrease this level of uncertainty to an adequate level
dependent on the complication of the project. In ARGILE,
the main process is the time taken for planning. Traditionally,
it could be believed that the accomplishment of any project is
in how much detail the project was planned. While ARGILE,
however, will not plan so far in the future, as it is impossible
to guess what will happen. Alternatively, a shorter time into
the future could be planned and gradually more detail could
be added into it.
Moreover, the ARGILE approach has identified the need
for taking a more evolving tactic to plan. Once the project is
developed, the requirements and the planning will be further
expanded. The idea behind this approach is that planning too
far in the future obviously includes some conclusions and as-
sumptions. Quite a lot of these assumptions are inappropriate,
resulting in re-planning; also it could necessitate modification
or reworking of any task based on inaccurate assumptions.
Alternatively, postponing or delaying the planning decisions
could yield better results as additional information will be
presented at that point in time to make those decisions with
fewer assumptions. One significant contribution of this study is
in enhancing the understanding of agile and augmented reality
approaches for identification, evaluation, integration and client
involvement and expectation during project delivery. There
is a need for the construction sector to develop further its
appreciation of adaptive and predictive planning. This calls
for a comprehensive research into the role of adaptive and
predictive construction project planning.
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